Keyport Naval Undersea Warfare Center

NPL/BRAC 1995

Size: 340 acres

Mission: Test, prove, overhaul, and issue torpedoes
HRS Score: 32.61; placed on NPL in October 1989
IAG Status: Federal Facility Agreement signed in 1990

Contaminants:
and pesticides

Media Affected:

Funding to Date: $26.4 million

Estimated Cost to Completion (Completion Year):

Final Remedy in Place or Response Complete Date for All Sites:

Restoration Background

In September 1995, the BRAC Commission recommended realign-
ment of this installation. The center’s responsibility for maintaining
combat system consoles and its general industrial workload were
moved to Puget Sound Naval Shipyard.

Operations at the installation, including plating, torpedo refurbishing,

VOCs, heavy metals, petroleum hydrocarbons, herbicides, fuel, PCBs,

Groundwater, surface water, sediment, and soil

$38.0 million (FY2016)

Keyport, Washington

FY2005

Site 5 and sediment sampling at Site 9, making these No Further .
Action sites. Work plans for Phase Il soil removal were initiated at
Site 8. Corrective measures, including removal of tanks and soil and,

in situ remediation of contaminated soil, were conducted at Site 23. In

FY97, USGS developed a groundwater flow model and performed
degradation analysis and tritium dating in support of natural .
attenuation at OU1. The University of Washington also provided

and disposal practices, contributed to contamination at the site. Sinceinformation on phytoremediation. In addition, the Navy continued

FY84, environmental investigations at the installation have identified
site types such as underground storage tanks, sumps, spill sites, a
landfill, and an underground trench. Environmental investigations
conducted under CERCLA have identified 12 sites.

In FY92, an underground trench and several sumps were excavated,
and chromium-contaminated soil was removed and replaced with
clean fill at a chromate spill site.

In FY93, the Navy completed Remedial Investigation and Feasibility
Study (RI/FS) activities for Operable Unit (OU) 2. Additional RI
activities were initiated at Site 1 (OU1) because of public concern.
Temporary buildings located above the landfill at OU1 were vacated
and removed. In FY94, a Record of Decision (ROD) was signed for
QU2 (Sites 2, 5, 8, and 9). In FY95, the Navy began additional
groundwater sampling at OU1 and conducted a Phase | Removal
Action at Site 8 (OU2). The Navy also conducted interim corrective
measures for Site 23 and performed a corrective action consisting of
removal and closure in place for hazardous waste storage tanks and
sumps.

During FY96, the Navy conducted additional groundwater, sediment,
and tissue sampling and analysis at OU1 and began long-term
monitoring (LTM) at Sites 2 and 8 (OU2). Pursuant to the OU2 ROD,

the Navy also completed the confirmational groundwater sampling at key to a successful and accepted PP. During the scoping of the QU1

Navy

LTM of groundwater at Sites 2 and 8 (OU2).

A technical review committee was formed in FY89 and was converted
to a Restoration Advisory Board (RAB) in FY95. A community
relations plan (CRP) was completed in late FY90. The CRP was

FFS, the Navy met with federal and state fish and wildlife agency
personnel, the state wetlands staff, the Suquamish tribe, and the
Washington State Department of Ecology to focus on all stakeholder
needs. The Navy also worked with USGS and the University of
Washington on developing preferred alternative cleanup technologies.

At Site 8 (OU2), the Navy and Remedial Action (RA) contractors
worked together in developing revised work plans to enable continued
remediation despite the delayed completion of the new plating plant.

Plan of Action

Complete Remedial Design for phytoremediation, sediment
removal, and tide gate upgrade for OU1 in FY99

Begin phytoremediation for OU1 in FY99

Complete RA for sediment removal and tide gate upgrade for OU1
in FY99

Develop IC plan (ICP) and work plans for LTM for OU1 in FY99
Complete RA at Site 8 in FY99

Continue LTM and implementation of ICP at OUs 1 and 2 in
FY00

Continue operations and maintenance at OU1 in FY00
Complete corrective action at Site 23 in FY00
Complete RAs at all sites in FY00

updated in FY96. In FY97, the RAB, regulators, and technical expe Sites AcHIEVING RIP orR RC Per FiscaL YEAR

worked to identify technological alternatives for the OU1 Focused
Feasibility Study (FFS).

FY98 Restoration Progress

The Navy completed the FFS, the Proposed Plan (PP), and the ROL
for OUL. The selected remedies included phytoremediation, sediment
removal, tide gate upgrade, institutional controls (ICs), and LTM
(including natural attenuation). The Navy also began the Phase Il
removal of metals-contaminated soil at Area 8 (OU2). In addition, the
Navy continued LTM at OU2 and groundwater monitoring at Sites 2
and 8.

The RAB was closely involved throughout the cleanup process at
OUL. It helped find possible remedial technologies and short-list
remedial alternatives and provided input about the selected remedy.
This was done through RAB meetings, open discussions, and
"homework assignments.” Communication with the community was a
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